

FLIKT.AI

AI-Powered Plan Coordination

Plan Conflict & Coordination Report

Project Name:	Lakewood Residences — New Construction
Client:	Owner / Developer
Report Date:	March 31, 2026
Analyst:	Flikt.AI Automated Analysis

Executive Summary

20	1	3	13	3
Total Conflicts	Critical	High	Medium	Low
\$107,500 – \$428,500			10	
Cost Exposure			Discipline Pairs	

Severity Distribution



Top Priority Actions

1. Fire Alarm System Missing Waterflow Dispatch

Severity: Critical | Fire Protection ↔ Electrical

Add complete fire alarm system to electrical drawings including: FACP, waterflow monitoring modules, tamper switch monitoring, pull stations at exits, horn/strobes per NFPA 72, and dialer for central station monitoring.

2. Electrical Power Missing for Dog Wash Equipment

Severity: High | Plumbing ↔ Electrical

Add dedicated electrical circuits to the dog wash panel for: (1) Water heater (likely 30A/240V), (2) Any pumps or mechanical equipment, (3) Verify GFCI protection per code.

3. Shear Wall Penetrations for HVAC Ductwork

Severity: High | Structural ↔ Mechanical

Reroute HVAC ductwork to avoid shear wall penetrations, or provide structural details for reinforced openings with proper headers and jamb reinforcement. No field cutting permitted without engineering approval.

4. Missing Electrical Service for Pool Equipment

Severity: High | Plumbing ↔ Electrical

Add electrical sub-panel near pool equipment area with circuits for: pool pump(s), spa pump, pool/spa heater controls, pool lighting transformer, and equipment timer/controls.

Detailed Findings

Critical Fire Alarm System Missing Waterflow Dispatch ID: C001

Disciplines:	Fire Protection ↔ Electrical	Type:	Code Violation
Location:	Throughout buildings — fire protection system	Sheets:	FP101, E001

Description: The fire protection plans show flow switches and tamper devices on the sprinkler system risers, but the electrical drawings do not show any fire alarm system components or monitoring panel to receive and dispatch these alarm signals. Per NFPA 13 and local codes, waterflow alarms must be monitored and dispatched. No fire alarm control panel, pull stations, or notification appliances are shown on electrical drawings.

Constr	Cost	Safety	Schedu	Downst
7/10	8/10	10/10	6/10	9/10
Cost Exposure: \$25,000 – \$45,000			Schedule Impact: 10-14 days	

Recommended Action: Add complete fire alarm system to electrical drawings including: FACP, waterflow monitoring modules, tamper switch monitoring, pull stations at exits, horn/strobes per NFPA 72, and dialer for central station monitoring.

High Electrical Power Missing for Dog Wash Equipment ID: C002

Disciplines:	Plumbing ↔ Electrical	Type:	Missing Coordination
Location:	Dog wash building	Sheets:	P101A, E101A

Description: The plumbing plan shows a dog wash station with associated equipment including a water heater, but the electrical plan for the dog wash building shows no dedicated circuits for the water heater or any other dog wash equipment. The panel schedule shows mostly spare circuits without proper allocation for the plumbing equipment shown.

Constr	Cost	Safety	Schedu	Downst
6/10	4/10	7/10	5/10	8/10
Cost Exposure: \$3,500 – \$8,500			Schedule Impact: 5-7 days	

Recommended Action: Add dedicated electrical circuits to the dog wash panel for: (1) Water heater (likely 30A/240V), (2) Any pumps or mechanical equipment, (3) Verify GFCI protection per code.

High Shear Wall Penetrations for HVAC Ductwork ID: C003

Disciplines:	Structural ↔ Mechanical	Type:	Spatial Clash
Location:	Garage building shear walls	Sheets:	S106A, M101

Description: The structural drawings show shear walls in the garage building for lateral force resistance, but the mechanical plans show HVAC ductwork routing through these same wall locations. Penetrating shear walls compromises their structural integrity and violates building code unless properly detailed with reinforcement.

Constr	Cost	Safety	Schedu	Downst
8/10	6/10	5/10	7/10	6/10
Cost Exposure: \$8,000 – \$18,000			Schedule Impact: 7-10 days	

Recommended Action: Reroute HVAC ductwork to avoid shear wall penetrations, or provide structural details for reinforced openings with proper headers and jamb reinforcement. No field cutting permitted without engineering approval.

High Missing Electrical Service for Pool Equipment ID: C004

Disciplines:	Plumbing ↔ Electrical	Type:	Missing Coordination
Location:	Pool equipment area	Sheets:	P001C, E001

Description: The plumbing site plan shows pool equipment including pumps and heaters, but no electrical service or circuits are shown on the electrical drawings for this equipment. Pool pumps typically require 240V circuits, and pool heaters may require substantial electrical loads not accounted for in the panel schedules.

Constr	Cost	Safety	Schedu	Downst
6/10	7/10	6/10	5/10	8/10
Cost Exposure: \$12,000 – \$22,000			Schedule Impact: 7-10 days	

Recommended Action: Add electrical sub-panel near pool equipment area with circuits for: pool pump(s), spa pump, pool/spa heater controls, pool lighting transformer, and equipment timer/controls.

Medium Electrical Panel Clearance Violation ID: C005

Disciplines:	Electrical ↔ Plumbing	Type:	Code Violation
Location:	Maintenance building mechanical/electrical room	Sheets:	E101A, P101A

Description: The electrical panel in the maintenance building is shown with plumbing fixtures and a water heater in close proximity. NEC requires 36-inch clear working space in front of panels, 30-inch width, and 78-inch height clearance. The water heater and associated piping appear to encroach on required electrical clearances.

Constr	Cost	Safety	Schedu	Downst
5/10	4/10	8/10	3/10	6/10
Cost Exposure: \$3,000 – \$7,500		Schedule Impact: 3-5 days		

Recommended Action: Relocate either the electrical panel or plumbing equipment to maintain code-required clearances. Verify 36-inch front clearance, 30-inch width, and full height clearance.

Medium Condenser Unit Pad Conflicts with Landscape ID: C006

Disciplines:	Mechanical ↔ Landscape	Type:	Spatial Clash
Location:	Building perimeter at multiple locations	Sheets:	M101, L001

Description: The mechanical plan shows multiple condensing units at building perimeters, but the landscape layout shows planting areas and shrubs in these same locations. The civil/landscape plans do not show concrete pads for the mechanical equipment.

Constr	Cost	Safety	Schedu	Downst
5/10	3/10	2/10	4/10	7/10
Cost Exposure: \$2,500 – \$6,000		Schedule Impact: 3-4 days		

Recommended Action: Coordinate mechanical equipment pad locations with landscape architect. Relocate plantings minimum 3 feet from equipment pads. Add equipment pads to civil/site plans.

Medium Ceiling Height vs Structural Clearance Conflict ID: C007

Disciplines:	Architectural ↔ Structural	Type:	Spatial Clash
Location:	Garage building and breezeways	Sheets:	A109A, S106B

Description: The architectural drawings indicate 8'-6" truss bearing elevation, but with truss depth and bottom chord, the actual ceiling clearance will be reduced. The structural details show wood trusses extending below bearing height, potentially conflicting with intended ceiling heights, especially in ADA routes.

Constr	Cost	Safety	Schedu	Downst
4/10	3/10	5/10	2/10	6/10
Cost Exposure: \$2,000 – \$8,000		Schedule Impact: 2-4 days		

Recommended Action: Verify actual clear height under trusses meets minimum requirements. Adjust either truss profiles or architectural ceiling heights. Pay attention to ADA routes requiring 80-inch minimum.

Medium Roof Material Specification Mismatch ID: C008

Disciplines:	Architectural ↔ Specifications	Type:	Specification Mismatch
Location:	Roof — all buildings	Sheets:	A422, A302, A411C, SPEC-07

Description: Multiple disciplines specify different roofing materials: Architectural plans show asphalt shingles and metal roof panels, while specifications reference aluminum, membrane, sand, tile, and additional materials not on architectural drawings.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000		Schedule Impact: 7-14 days		

Recommended Action: Confirm correct roofing material for each building type with the design team. Update all conflicting documents to match approved selections.

Medium Ceiling Material Specification Mismatch ID: C009

Disciplines:	Architectural ↔ Specifications	Type:	Specification Mismatch
Location:	Ceiling — clubhouse and amenity buildings	Sheets:	A107B, A106D, C847, SPEC-09

Description: Multiple disciplines specify different ceiling materials: Architectural plans show drywall, PVC, tile, and wood. Specifications reference aluminum, insulation, plywood, steel, vinyl, and wood.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct ceiling material for each space with the design team. Update all conflicting documents to match.

Medium Structural Material Specification Mismatch ID: C010

Disciplines:	Architectural ↔ Landscape	Type:	Specification Mismatch
Location:	Structure — all buildings	Sheets:	A422, A109A, A423, L101, SPEC-03

Description: Multiple disciplines specify different structural materials: Architectural plans show CMU, concrete, steel, and wood. Landscape references PVC. Specifications list concrete, plywood, and steel.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct structural material for each application with the design team. Update all conflicting documents.

Medium Wall Material Specification Mismatch ID: C011

Disciplines:	Architectural ↔ Specifications	Type:	Specification Mismatch
Location:	Walls — apartments and clubhouse	Sheets:	A130C, A601C, A609C, SPEC-04, SPEC-07

Description: Multiple disciplines specify different wall materials: Architectural plans show CMU, drywall, insulation, stucco, tile, vinyl, and wood. Specifications add brick, concrete, copper, membrane, PVC, plywood, and steel.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct wall material for each wall type with the design team. Update all conflicting documents.

Medium Opening Material Specification Mismatch ID: C012

Disciplines:	Architectural ↔ Specifications	Type:	Specification Mismatch
Location:	Door and window openings — all buildings	Sheets:	A401, A423, SPEC-08, SPEC-09

Description: Multiple disciplines specify different opening materials: Architectural plans show brick, concrete, glass, plywood, steel, and wood. Specifications add aluminum, drywall, galvanized, insulation, stucco, and vinyl.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct material for openings with the design team. Update all conflicting documents.

Medium Floor Material Specification Mismatch ID: C013

Disciplines:	Architectural ↔ Landscape	Type:	Specification Mismatch
Location:	Floor — apartments, clubhouse, amenity areas	Sheets:	A422, A413, A307, L101, SPEC-09

Description: Multiple disciplines specify different flooring materials: Architectural plans show carpet, concrete, epoxy, pavers, tile, vinyl, and wood. Landscape specifies concrete only. Specifications add copper, drywall, insulation, PVC, plywood, sand, and steel.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct flooring material for each space type with the design team. Update all conflicting documents.

Medium Foundation Material Specification Mismatch ID: C014

Disciplines:	Architectural ↔ Landscape	Type:	Specification Mismatch
Location:	Foundation — all buildings	Sheets:	A107B, A108A, A413, L101, SPEC-03

Description: Multiple disciplines specify different foundation materials: Architectural and landscape both reference concrete, while specifications add CMU and PVC.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct foundation material with the design team. Update all conflicting documents.

Medium Fencing Material Specification Mismatch ID: C015

Disciplines:	Architectural ↔ Specifications	Type:	Specification Mismatch
Location:	Site perimeter and amenity fencing	Sheets:	A108A, A109A, SPEC-03, SPEC-32

Description: Multiple disciplines specify different fencing materials: Architectural plans show aluminum and wood. Specifications reference aluminum, concrete, insulation, membrane, and shingles.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct fencing material with the design team. Update all conflicting documents.

Medium Pool Area Material Specification Mismatch ID: C016

Disciplines:	Architectural ↔ Landscape	Type:	Specification Mismatch
Location:	Pool and amenity deck area	Sheets:	A422, A423, L001, L101, SPEC-07

Description: Multiple disciplines specify different pool area materials: Architectural references membrane. Landscape shows pavers and tile. Specifications list insulation, plywood, and shingles.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct pool area material with the design team. Update all conflicting documents.

Medium Window Material Specification Mismatch ID: C017

Disciplines:	Architectural ↔ Specifications	Type:	Specification Mismatch
Location:	Windows — apartments and clubhouse	Sheets:	A401, A423, SPEC-08

Description: Multiple disciplines specify different window materials: Architectural plans show aluminum, glass, and wood. Specifications add insulation and vinyl. This must be coordinated before bidding, particularly for impact-rated assemblies.

Constr	Cost	Safety	Schedu	Downst
5/10	6/10	2/10	4/10	5/10
Cost Exposure: \$5,000 – \$30,000			Schedule Impact: 7-14 days	

Recommended Action: Confirm correct window material and impact rating requirements with the design team. Update all conflicting documents.

Low Irrigation Controller Power Supply Missing ID: C018

Disciplines:	Landscape ↔ Electrical	Type:	Missing Coordination
Location:	Site irrigation system	Sheets:	L001, E001

Description: The landscape plans show an irrigation system layout, but the electrical drawings do not show any dedicated circuits or transformers for irrigation controllers. Irrigation systems require 24V transformer power supplies and control wiring not indicated on the electrical plans.

Constr	Cost	Safety	Schedu	Downst
3/10	2/10	1/10	3/10	5/10
Cost Exposure: \$1,500 – \$3,500		Schedule Impact: 2-3 days		

Recommended Action: Add 120V circuit to nearest panel for irrigation controller location. Include weatherproof receptacle and transformer for irrigation control power.

Low Mixed Scales Detected in Architectural Plans ID: C019

Disciplines:	Architectural ↔ Architectural	Type:	Specification Mismatch
Location:	Multiple architectural sheets	Sheets:	A106B, A107B, A108A, A109A, A302

Description: Architectural plans use 11 different drawing scales across the set. While multiple scales are common, this quantity may cause dimension confusion during construction if not clearly noted on each view.

Constr	Cost	Safety	Schedu	Downst
3/10	2/10	1/10	2/10	4/10
Cost Exposure: \$0 – \$5,000		Schedule Impact: < 7 days		

Recommended Action: Verify all scale notations are correct and consistent. Ensure each view on every sheet has a clearly legible scale notation.

Low Mixed Scales Detected in Landscape Plans ID: C020

Disciplines:	Landscape ↔ Landscape	Type:	Specification Mismatch
Location:	Multiple landscape sheets	Sheets:	L001, L101

Description: Landscape plans use 3 different drawing scales including 1" = 20'-0", 1" = 10'-0", and 1/2" = 1'-0". This may cause dimension confusion during site layout and planting operations.

Constr	Cost	Safety	Schedu	Downst
3/10	2/10	1/10	2/10	4/10
Cost Exposure: \$0 – \$5,000		Schedule Impact: < 7 days		

Recommended Action: Verify all scale notations are correct and consistent across all landscape sheets.